
State of California Department of Transportation Page 1
01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-21.6/23.7

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

Fed Aid

HA42

HB1

HB1

Pgm Code

IN ORANGE COUNTY NEAR LAGUNA BEACH AT

0.1 MILE NORTH OF MORO RIDGE  ROAD.

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN OC, IN WESTMINSTER, GARDEN GROVE

AND STANTON ON SR-39 FROM 405 TO

ACACIA. IN HUNTINGTON BEACH ON SR 01

FROM SANTA ANA RIVER BRI

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT VARIOUS LOCATIONS FROM  BROOKHURST

STREET TO WARNER AVENUE

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

Description 

STORM WATER MITIGATION.

REBUILD FAILED SLOPE PAVING & BIKE

RR 0.1' RHMA "G" ADA CURB RAMPS

MODIFY TFC SIGNALS & ADD LIGHTING.

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

JOHN S. MEEK COMPANY, INC.

ALL AMERICAN ASPHALT

DYNALECTRIC

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

Contractor

IRVINE  CA 92606

GARDENA  CA 90248

CORONA  CA 92879

LOS ALAMITOS  CA 90720

CHATSWORTH  CA 91311

FONTANA CA 92335

RUDA,NABIL

JOUBEEN, JAY

MATINPOUR, HAMID

ESSAYLI,MOUSSA

ESSAYLI, MOUSSA

KINALY,STEVE

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8601

(949)279-8816

(949)279-8816

(949)297-8800

 $185,576

 $725,860

 $1,906,578

 $2,110,401

 $446,149

 $10,800,632

Bid + CCOs

 $0

 $299,417

 $1,728,939

 $979,803

 $0

 $6,588,062

Comp To  date

 $0

 $49,337

 $131,664

 $235,184

 $0

 $357,212

This Month

12/13/17

07/20/17

05/25/17

11/09/16

09/25/17

09/20/16

Awarded

01/04/18

08/15/17

06/09/17

12/21/16

10/27/17

10/13/16

Approved

03/26/18

05/06/19

01/31/18

04/30/18

06/19/18

Est Comp

 0%

 13%

 100%

 95%

 0%

 70%

%Time

 0%

 41%

 89%

 53%

 0%

 61%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0N2604

12-0N9104

12-0Q0804

12-0M4704

12-0P0204

12-0M4904

Contract 

  

ACNH-P001-(622)E

  

ACHS-NHP0-(161)4

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

--()

  

--()

--()

 1-  63-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

14732 S. MAPLE AVE.

400 EAST 6TH STREET

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY, #3

3251-1/4 UNIVERSITY

DRIVE, #2

6521 MARINE WAY #1

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

Fed Aid

HB5

HB5

HA25

HB4N

Pgm Code

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

Description 

ADD ONE HOV LANE

REMOVE AND REPLACE " METER ON "

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

UPGRADE EXISTING AUDIO-VISUAL

Type Of Work

FLATIRON WEST, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

SPINITAR

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS CA 92078

IRVINE CA 92618

SANTA ANA CA 92705

LA MIRADA  CA 90638

PIRZADEH, BEHROOZ

ESSAYLI,MOUSSA

KINALY,STEVE

NGUYEN, IRVIN

YACOUB, MOHAMAD

ESSAYLI,MOUSSA

Resident
Engineer

(949)279-8595

(949)279-8816

(949)279-8800

(949)279-8590

(949)279-8433

(949)279-8816

 $51,902,898

 $614,650

 $48,539,690

 $45,736,272

 $4,946,256

 $2,133,115

Bid + CCOs

 $47,362,434

 $0

 $48,422,592

 $44,570,024

 $4,778,231

 $1,440,986

Comp To  date

 $475,308

 $0

 $8,016

 $715,669

 $13,440

 $54,117

This Month

11/25/14

05/22/17

06/17/14

12/04/13

08/12/14

04/14/16

Awarded

12/22/14

06/02/17

07/03/14

12/20/13

09/08/14

05/06/16

Approved

07/30/18

05/16/18

07/03/18

03/08/18

11/09/18

01/26/21

Est Comp

 71%

 0%

 96%

 77%

 0%

 87%

%Time

 91%

 0%

 99%

 96%

 0%

 68%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

Contract 

NHPI-005 -(972)7

  

NHPI-005 -(966)7

CMLN-6212-(014)

IM-X059-(055)E

NHP-X059-(068)E

PLN-6212-(016)E

  

CMLN-6212-(015)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

16751 KNOTT AVENUE

910 CALLE NEGOCIO

SUITE 205

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6533 MARINE WAY,

TRAILER #2

SAN CLEMENTE, CA 92673

IRVINE, CA 92618

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-5-24.9/24.9

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

Fed Aid

HB4

HB1

HB1

HA42

Pgm Code

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

Description 

EXPAND PARK AND RIDGE FACILITY

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

Type Of Work

ALL AMERICAN ASPHALT

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

CORONA  CA 92879

LOS ALAMITOS  CA 90720

BREA, CA 92821

RIVERSIDE  CA 92504

ORANGE  CA 92868

IRVINE  CA 92618

SHIEH, PETER

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

EMAM, KAMRAN

Resident
Engineer

(949)279-8636

(949)279-8826

(949)279-8438

 

(949)279-8826

(949)279-8487

 $973,433

 $10,121,401

 $3,210,000

 $1,666,661

 $233,253

 $1,848,744

Bid + CCOs

 $1,015,180

 $6,850,957

 $3,008,866

 $0

 $0

 $143,410

Comp To  date

 $3,965

 $86,798

 $11,939

 $0

 $0

 $0

This Month

06/17/16

03/08/16

07/12/16

12/13/17

10/04/17

11/01/16

Awarded

07/05/16

03/29/16

07/29/16

01/18/18

10/27/17

11/28/16

Approved

09/06/18

02/16/18

12/22/20

01/30/18

Est Comp

 57%

 94%

 96%

 0%

 0%

 0%

%Time

 99%

 68%

 91%

 0%

 0%

 8%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0P2604

12-0N78U4

12-0716U4

12-0M5204

12-0N7104

12-0H2704

Contract 

  

NHP-X059-(067)E

LM-6212-(019)

SNHG-P039-(035)E

SNHG-P039-(032)

ACNH-P039-(31E)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

4462 CORPORATE CENTER DR.

3050 E BIRCH STREET

5942 ACORN ST.

133 N. PIXLEY STREET

32 EDELMAN

3251 1/4 UNIVERSITY

DRIVE #2

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-39-11.6/12.6

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

Fed Aid

HB1

HA22

HB1

HA25

HM1

Pgm Code

IN ORANGE COUNTY ON ROUTE 39 FROM

BALL ROAD TO LINCOLN AVENUE

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN OC, IN ORANGE, ANAHEIM, PLACENTIA

& FULLERTON FROM 0.2 MILE S OF

CHAPMAN AVE UC TO ASSOCIATED RD UC

Description 

INSTALL NEW TRAFFIC SIGNAL, CENTER

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

REPLACE BROKEN SLABS, GRIND,

Type Of Work

YAKAR

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

AUTOBAHN CONSTRUCTION INC.

Contractor

COVINA  CA 91723

CORONA  CA 92879

PASADENA  CA 91104

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

ORANGE  CA 92867

ESSAYLI,MOUSSA

PHAM, DAT

JOUBEEN, JAY

DICKSON, ERIC

WU, ADRIAN

Resident
Engineer

(949)279-8816

 

(949)279-8586

(949)279-8638

(949)724-2814

(949)279-8488

 $679,519

 $5,871,030

 $672,034

 $11,886,303

 $3,536,910

 $5,152,367

Bid + CCOs

 $680,832

 $0

 $53,000

 $4,528,912

 $3,652,718

 $2,556,997

Comp To  date

 $0

 $0

 $50,350

 $228,716

 $3,240

 $585,967

This Month

08/29/16

09/25/17

06/02/17

01/10/17

09/04/14

08/08/17

Awarded

09/28/16

10/27/17

07/20/17

01/30/17

09/30/14

08/24/17

Approved

04/06/18

04/02/18

10/19/18

12/26/18

07/05/18

Est Comp

 74%

 0%

 58%

 42%

 0%

 37%

%Time

 99%

 0%

 8%

 38%

 0%

 50%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

12-0N5904

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

12-0Q8604

Contract 

ACHS-NHPP-(390)3

ACNH-P039-(033)

  

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

933 N. BATAVIA ST.

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3337 MICHELSON DRIVE,

SUITE100

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-57-12.3/15.2

12-ORA-57-15.6/22.5

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

Fed Aid

HB4N

HB4N

HA42

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN OC, IN ANAHEIM, FULLERTON, BREA &

PLACENTIA FROM 57/91 IC TO LA  COUNTY

LINE.

IN CITY OF COSTA MESA ROUTE 73

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN OC. COLLECTOR ROAD BETWEEN EL TORO

ROAD/SR-73 NB ON-RAMP AND SR-133

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

Description 

HIGHWAY REPLACEMMENT PLANTING

GRIND AND GROOVE NB LANE.

INSTALL FIBER OPTIC CABLES & CCTVS

STORM WATER MITIGATION & SLOPE STAB

WIDEN RDWY TO IMPROVE CHANNELIZA-

CONSTRUCT 4-FOOT RIGHT SHOULDER,

Type Of Work

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

ORTIZ ENTERPRISES INCORPORATED

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

Contractor

SANTA ANA  CA 92705

FONTNA  CA 92335

ALPHARETTA, GA 30022

IRVINE CA 92618

IRVINE  CA 92614

BALDWIN PARK  CA 91706

GILCHRIST, WILLIAM

MAHDAVI, SAEED

NAJM,ELIE

DICKSON, ERIC

WU, ADRIAN

NANJAPPA, BEN

Resident
Engineer

(949)279-8438

(949)279-8575

(949)279-8826

(949)279-8447

(949)279-8488

(949)279-8840

 $1,542,778

 $3,052,746

 $833,255

 $11,897,909

 $2,373,145

 $4,894,309

Bid + CCOs

 $418,062

 $3,051,491

 $717,475

 $11,380,336

 $2,134,613

 $3,917,430

Comp To  date

 $314,448

 $0

 $0

 $40,896

 $118,399

 $103,798

This Month

09/19/17

06/21/17

01/20/16

10/30/13

03/29/16

09/06/16

Awarded

10/13/17

07/18/17

02/11/16

11/15/13

04/18/16

09/28/16

Approved

11/03/21

01/31/18

02/28/18

05/15/18

02/09/18

03/23/18

Est Comp

 21%

 87%

 100%

 0%

 100%

 42%

%Time

 27%

 93%

 86%

 0%

 88%

 79%

% Work 

 

COMPLETED

OVER RUN

PLANT EST

SATIS

OVER RUN

 

Message

12-0F04A4

12-0Q1104

12-0H2254

12-0H4404

12-0M3404

12-0L7204

Contract 

  

ACNH-P057-(065)E

NHP-P073-(115)E

NH-P073-(104)E

HSNH-PG  -(   )P

HSST-P   -(   )P

  

--()

--()

--()

3114-  E -()

4 06-2 E -()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

8555 BANANA AVENUE

3780 MANSELL RD #400

6 CUSHING WAY SUITE 200

1792 KAISER AVENUE

14425 JOANBRIGE STREET

15700 TUSTIN VILLAGE

WAY, #4

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE

WAY,TRAILER #2

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY,

TRAILER #1

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

01/18/18

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

12District

12-ORA-74-/1.6

12-ORA-91-.9/5.4

12-ORA-91-1.0/5.4

12-ORA-91-2.6/10.1

12-ORA-91-7.0/10.3

12-ORA-91-8.9/16

Fed Aid

HE12

HE13

HB1

HB1

Pgm Code

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY  ROUTE 91 AT VALLEY

VIEW STREET EASTBOUND ON-RAMP

IN ORANGE COUNTY, RTE.55AT PM 5.8

TO16.10; RTE. 57 AT PM 2.61 TO 10.09;

RTE. 241 AT PM 38.84; RTE. 405 AT PM

8.48

IN OC, IN ANAHEIM AT VAR LOCATIONS FR

KRAEMER BL OC TO LAKEVIEW AVE OC

OVERCROSSING

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

Description 

HIGHWAY REPLACEMMENT PLANTING

REPLACEMENT HIGHWAY PLANTING

OVERLAY WITH OGAC/MBGR,LIGHTING

THIS PROJECT CONSISTS OF PATCHING

REMOVE AND REPLACE RUBBERIZED HOT

INSTALL ADDITIONAL LIGHTING AT

Type Of Work

STL LANDSCAPE, INC.

ACCU CONSTRUCTION, INC.

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

POWELL COINSTRUCTORS INC

Contractor

LOS ANGELES  CA 90001

SANTA ANA  CA 92705

SAN DIMAS  CA 91773

IRVINE  CA 92606

ORANGE  CA 92867

FONTNA  CA 92335

NADERI, ARSALAN

GILCHRIST, WILLIAM

YACOUB, MOHAMAD

YACOUB,MOHAMAD

RUDA, NABIL

NAJM,ELIE

Resident
Engineer

(949)279-8447

(949)279-8438

(949)279-8433

(949)279-8433

(949)279-8491

(949)297-8826

 $818,022

 $1,421,370

 $1,302,598

 $2,441,429

 $583,449

 $4,428,918

Bid + CCOs

 $710,380

 $1,235,111

 $1,318,741

 $1,878,544

 $572,977

 $3,469,143

Comp To  date

 $4,032

 $5,468

 $495

 $21,680

 $0

 $200,508

This Month

09/22/15

03/20/17

06/30/16

04/11/17

05/03/17

12/21/16

Awarded

10/14/15

04/06/17

07/21/16

04/26/17

05/30/17

01/11/17

Approved

07/23/19

11/09/20

02/28/18

03/02/18

12/22/17

04/16/18

Est Comp

 55%

 25%

 81%

 81%

 100%

 77%

%Time

 86%

 87%

 99%

 76%

 100%

 77%

% Work 

 

 

 

 

COMPLETED

 

Message

12-0E31A4

12-0C5714

12-0N3604

12-0P7604

12-0Q1204

12-0M6104

Contract 

NHP-IMP -(   )X

  

HSNH-P   -(   )P

  

  

ACHS-NHX0-(907)3

9062- E  -()

  

1144-E   -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

2098 S. GRAND AVE. SUITE A

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

933 N. BATAVIA ST.

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY TR#4

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY, #1

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #3

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

12/22/17

Location
Storm Water
Plan
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12-ORA-91-9.2/15.9

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-261-/6.2

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

Fed Aid

HA25

HA23

HA22

HA25

HB1

HB1

Pgm Code

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN ORANGE COUNTY - FROM WALNUT AVE TO

ROUTE 241

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

Description 

HIGHWAY REPLACEMENT PLANTING

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

REVEGETATION OF EXPOSED SLOPES FOR

REPLACE K-RAIL & EXTEND SB AUX

STABILIZE EMBANKMENT IN RED HILL

Type Of Work

PACIFIC RESTORATION GROUP INC

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

ORTIZ ENTERPRISES, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

Contractor

PERRIS CA 92572

STANTON  CA 90680

ORANGE  CA 92856

IRVINE  CA 92618

BALDWIN PARK  CA 91706

IRVINE  CA 92618

DICKSON,ERIC

MATINPOUR,HAMID

GILCHRIST,BILL

YII,JAMES

JOUBEEN, JAY

Resident
Engineer

(949)279-8755

(949)279-8601

 

(949)279-8438

(949)279-8560

(949)279-8638

 $2,006,001

 $13,385,748

 $3,457,148

 $1,722,309

 $17,706,775

 $9,634,159

Bid + CCOs

 $1,971,806

 $13,070,134

 $0

 $1,636,058

 $9,031,068

 $9,559,264

Comp To  date

 $4,050

 $57,661

 $0

 $13,885

 $660,560

 $1,160

This Month

10/03/13

01/05/16

11/16/17

06/17/16

11/29/16

10/14/15

Awarded

11/01/13

02/03/16

12/26/17

07/05/16

12/21/16

10/30/15

Approved

02/02/18

02/28/18

03/28/18

10/15/19

07/02/18

Est Comp

 0%

 59%

 0%

 65%

 34%

 80%

%Time

 0%

 90%

 0%

 94%

 51%

 98%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

12-0G3314

12-0N1104

12-0N6004

12-0J6504

12-0M3504

12-0N5404

Contract 

CNHP-P091-(139)E

NHP-X059-(064)E

ACST-P142-(016)E

NHP-P261-(   )0

ACHS-IM40-(298)2

BRNH-PI  -(   )4

--()

--()

--()

 E-    -()

--()

 297-8 10-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

P O BOX 429

8051 MAIN STREET

PO BOX 620

6 CUSHING SUITE 200

14425 JOANBRIDGE STREET

6 CUSHING SUITE 200

3337 MICHELSON DRIVE,

#100

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY, T-4

15700 TUSTINE VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DR.TRLR#3

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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 $4,557,962 $245,546,152 $300,228,773

12-ORA-999-/0

Fed Aid
Pgm Code

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

SERVITEK SOLUTIONS INC

Contractor

CERRITOS, CA 90703

NAJM,ELIE

Resident
Engineer

(949)279-8826

 $826,977

Bid + CCOs

 $812,158

Comp To  date

 $0

This Month

12/29/15

Awarded

01/25/16

Approved

02/28/18

Est Comp

 100%

%Time

 97%

% Work 

OVER RUN

Message

12-0N8214

Contract 

NHP-X059-(065)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

11301 1/2 SOUTH STREET 6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



12-0N2604

12-0N9104

12-0Q0804

12-0M4704

12-0P0204

12-0M4904

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

12-0P2604

12-0N78U4

12-0716U4

12-0M5204

12-0N7104

12-0H2704

12-0N5904

12-0J4004

12-0Q0304

12-0M5004

Contract

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-21.6/23.7

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-11.6/12.6

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H20U4

12-0Q8604

12-0F04A4

12-0Q1104

12-0H2254

12-0H4404

12-0M3404

12-0L7204

12-0E31A4

12-0C5714

12-0P7604

12-0Q1204

12-0M6104

12-0G3314

12-0N3604

12-0N1104

12-0N6004

12-0J6504

12-0M3504

12-0N5404

12-0N8214

Contract

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-15.6/22.5

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-91-.9/5.4

12-ORA-91-2.6/10.1

12-ORA-91-7.0/10.3

12-ORA-91-8.9/16

12-ORA-91-9.2/15.9

12-ORA-91-1.0/5.4

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-261-/6.2

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index
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District

 $3,636,195

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $300,228,773  $245,546,152

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,946,256

 $33,030,449

 $3,457,148

 $15,493,662

 $243,301,259

 Bid + CCO

 $4,778,231

 $24,433,918

 $0

 $9,458,810

 $206,875,193

 Work Comp

District Total:

Work completed this Period:  $3,636,195

-I-

-F-

-S-

-SH-
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